
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:35 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 452 Date: 18-Oct-2013 Friday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 501

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. FWS work from the night of Thursday 10/17 to the morning of 10/18.
Mahmoud Khandaghibadi perform the night inspection for Caltrans. Misc. MEP paperwork and write
diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Mechanical Pipe Testing

The crew, including Josh Johnson, worked from a night closure of the #5 lane of the WB bridge performing
a pre-test of the 2 1/2" DW and 4" CA lines along the north barrier of the WB brdige. On the 4" line, the
crew found several utility outlet valves that needed to be replaced. The preliminary testing of the 2 1/2"
line went without incident.

In performance of this night's operation, the crew used an air compressor, a 250 gallon water tank and
small tools.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 3.00 0.50 0.00 3.50

APP JAMES MIRANDAIronworker 3.00 0.50 0.00 3.50

FOR MICHAEL DRAPERIronworker 3.00 0.50 0.00 3.50

FOR JAMES BENNINGHOVEIronworker 3.00 0.50 0.00 3.50

Diary: Dispute

Dehumidification System 001 0-MSI-EFA.187
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The ABF iromworkers spent three hours jumping the E2/E3 traveler on the EB bridge from the Skyway
rails to the SAS rails. This work was done such that the FWS sheet metal workers could access the east
anchorage dehumidification system reactivation air and makeup air louvers.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the day's operations, the FWS crew worked from a closure of the #5 lane of the WB bridge.
The crew, including Bill Beliakoff and Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer which will be paid as monthly rental.

001 0-FWS-ELS.354
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